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ESTIMATE RUN 08/25/2009

ESTIMATE SUMMARY 13:47:33
CONTID: C16982 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16982-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 67 GAMING CORRIDOR PERCENT TIME: 33.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: C430-013
SH 67 GAMING CORRIDOR
NAME OF ROAD: 067C
PROJECT COUNTIES: TELLER
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 08/21/2009 DATE TIME STARTED 07/22/2009
823 S. Perry Street, Ste 110 DATE LET 06/25/2009 DATE WORK BEGAN 07/22/2009
DATE AWARDED 07/14/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/14/2009 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 07/22/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,082,925.00 PARTICIPATING $ 17,500.00 $ 17,500.00
AWARD PROJECT AMT: $ 984,000.00 NON-PARTICIPATING 286,737.31 286,737.31
PERCENT COMPLETE: 28.09% TOTAL EARNINGS 304,237.31 304,237.31
FUNDS AVAILABLE: $ 778,687.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 304,237.31 304,237.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,673.61 -7,673.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 296,563.70 296,563.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 296,563.70 296,563.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 296,563.70
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PCN: 16982-BID ESTIMATE RUN 08/25/2009
PROJECT: C430-013 ESTIMATE NO: 0001 13:47:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00205 TOPSOIL 124.000 0.000
cY 37.800 945.00
25.00000 37.800 945.00
0065 208-00002 EROSION LOG (12 INCH) 140.000 0.000
LF 140.000 2,800.00
20.00000 140.000 2,800.00
0070 208-00011  EROSION BALES (WEED FREE) 50.000 0.000
EACH 32.000 512.00
16.00000 32.000 512.00
0075 208-00020 SILT FENCE 100.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0080 208-00040 CHECK DAM 10.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0085 208-00050  STORM DRAIN INLET PROTECTION 15.000 0.000
EACH 6.000 900.00
150.00000 6.000 900.00
0090 208-00110  SEDIMENT REMOVAL AND DISPOSAL 25.000 0.000
cYy 0.000 0.00
25.00000 0.000 0.00
0095 208-00206 EROSION CONTROL SUPERVISOR 60.000 0.000
DAY 6.000 300.00
50.00000 6.000 300.00
0100 212-00006  SEEDING (NATIVE) 0.250 0.000
ACRE 0.180 108.00
600.00000 0.180 108.00
0105 216-00015  SOIL RETENTION BLANKET (EXCELSIOR) 1,200.000 0.000
SY 344.000 860.00
2.50000 344.000 860.00
0110 403-00720  HOT MIX ASPHALT (PATCHING) (ASPHALT) 663.000 0.000
TON 131.330 19,699.50

150.00000 131.330 19,699.50
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PCN: 16982-BID ESTIMATE RUN 08/25/2009
PROJECT: C430-013 ESTIMATE NO: 0001 13:47:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 52.000 0.000
GAL 48.000 240.00
5.00000 48.000 240.00
0120 506-00209 RIPRAP (9 INCH) 48.000 0.000
cY 0.000 0.00
74.15000 0.000 0.00
0125 506-00212 RIPRAP (12 INCH) 96.000 0.000
cYy 96.000 7,224.96
75.26000 96.000 7,224.96
0130 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000
TON 0.000 0.00
250.00000 0.000 0.00
0135 603-10360 36 INCH CORRUGATED STEEL PIPE 534.000 0.000
LF 472.000 64,026.80
135.65000 472.000 64,026.80
0140 603-30036 36 INCH STEEL END SECTION 8.000 0.000
EACH 8.000 6,564.48
820.56000 8.000 6,564.48
0145 603-50018 18 INCH PLASTIC PIPE 330.000 0.000
LF 0.000 0.00
47.89000 0.000 0.00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 23,271.000 0.000
LF 4,200.000 51,996.00
12.38000 4,200.000 51,996.00
0155 606-02003 *END ANCHORAGE (NONFLARED) 9.000 0.000
EACH 2.000 3,189.48
1,594.74000 2.000 3,189.48
0160 606-02005 *END ANCHORAGE (FLARED) 33.000 0.000
EACH 6.000 8,210.52
1,368.42000 6.000 8,210.52
0165 612-00001 DELINEATOR (TYPE I) 49.000 0.000
EACH 0.000 0.00

14.00000 0.000 0.00
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PCN: 16982-BID ESTIMATE RUN 08/25/2009
PROJECT: C430-013 ESTIMATE NO: 0001 13:47:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00003 DELINEATOR (TYPE III) 62.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0175 614-00011 SIGN PANEL (CLASS I) 72.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0180 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 120.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0185 614-80385 RUMBLE STRIP 125.000 0.000
LF 0.000 0.00
1.05000 0.000 0.00
0190 615-00030 EMBANKMENT PROTECTOR TYPE 3 12.000 0.000
EACH 0.000 0.00
972.22000 0.000 0.00
0195 615-00500 *EROSION PROTECTOR (3/16"X6" GALV. STEEL) 12,760.000 0.000
LF 0.000 0.00
5.75000 0.000 0.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 4,410.53
4,410.53000 1.000 4,410.53
0220 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 48,450.22
80,750.37000 0.600 48,450.22
0225 627-00005 *EPOXY PAVEMENT MARKING 12.500 0.000
GAL 0.000 0.00
131.58000 0.000 0.00
0230 630-00000 *FLAGGING 2,000.000 0.000
HOUR 683.500 8,632.61
12.63000 683.500 8,632.61
0235 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 6.000 151.56
25.26000 6.000 151.56
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PCN: 16982-BID ESTIMATE RUN 08/25/2009
PROJECT: C430-013 ESTIMATE NO: 0001 13:47:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 20.000 5,263.20
263.16000 20.000 5,263.20
0245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000
EACH 0.000 0.00
7.37000 0.000 0.00
0250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 0.000
EACH 14.000 103.18
7.37000 14.000 103.18
0255 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000
EACH 0.000 0.00
7.37000 0.000 0.00
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 6,315.79
6,315.79000 1.000 6,315.79
0265 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 11.000 57.86
5.26000 11.000 57.86
0270 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000
EACH 2.000 23.16
11.58000 2.000 23.16
0275 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 5.000 52.65
10.53000 5.000 52.65
0280 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 40.000 42.00
1.05000 40.000 42.00
0285 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16982-BID ESTIMATE RUN 08/25/2009
PROJECT: C430-013 ESTIMATE NO: 0001 13:47:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70031 F/A INTERIM SURFACE REPAIR 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,065,425.00 $ 286,737.3158 286,737.31

CAT NO0400 CONSTRUCTION ENGINEERING

0200 620-00001  FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 8,000.00

8,000.00000 1.000 8,000.00
0205 620-00011  FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 8,000.00

8,000.00000 1.000 8,000.00



CONTID: C16982 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 16982-BID ESTIMATE RUN 08/25/2009
PROJECT: C430-013 ESTIMATE NO: 0001 13:47:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0210 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 1,500.00
750.00000 2.000 1,500.00
CAT 0400 CURRENT AMT $ 17,500.00 $ 17,500.00$ 17,500.00

PROJECT TOTAL CURRENT AMT §

1,082,925.00 $

304,237.31 % 304,237.31



